SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:48PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 209 Const Calendar Day: 778 Date: 26-Oct-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 - 73
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. ABF crew continued filling up the Aluminum caps of the Macalloy rods with grease. The grease is from
Mobil, GREASREX K-218 approved by Post Tension Institute.

2. The ABF crews have not been able to slide the PWS inside the deviation saddles. The main reason
could be the following factors:

*The PWS on the swift was unreeled improperly on the SAS deck, resulted in clamping the PWS cross-
section with rectangular clamps at different orientation.

*The ABF crews should not change the original cross section since the PWS was pre-curved strand with
three (3) hexagonal clamps installed by the strand manufacturer to prevent any longitudinal slippage. The
outer strands of the PWS cross section have a longer length on a curve.

*The ABF crews started constructing the new PWS cross-section by the flapper plates, although it was a
good practice but the crews had to open all three hexagonal clamps and considerable time spent to
construct the PWS cross section again.

*The ABF crews didn’t pull the PWS from both ends by winch which is located on the tower frame and
resulted in a PWS with loose wires which was not manageable even by rectangular metal clamps.

3. The ABF crews completed the PWS new cross section between the deviation saddles and put this
portion under tension by the chain saw. The W-line PWS cross section is being built again after increasing
tension in the PWS. The E-line PWS in already inside the slot of the saddle, however, the created bulging
PWS portion at the north entrance side of the deviation saddle has to be removed.

4. The selected attached pictures show the detail of the performed activities.
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ABF crews involved in the Secondary hauling system
Hauling PWS and Positioning

-Jerry Kubala

Rigoverto Garcia

-Waler Hernandez

-Fleix Melgar

-Jose Torres

-Jim Benninghove

-Mike Portillo

-Mike Draper

Filling up the Macalloy rod caps with grease
Victor Hernandez

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM MICHAEL DRAPER 3.00 2.00 0.00 5.00 D
Ironworker JNM MICHAEL PORTILLO 3.00 2.00 0.00 5.00 D
Ironworker FOR JAMES BENNINGHOVE 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
000 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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